




# Naga 1: Sabah Wild-Cat Exploration Drilling

ConocoPhillips Malaysia was challenged to drill two wild-cat exploration wells in Eastern Malaysia, using a first generation Semi-Sub, with a diverse campaign team and a conservative budget. Exceed helped to build a project team which used best-practice performance tools to achieve all objectives, safely, compliantly, and under budget.



### P&A Comparison



**LOCATION**  
Offshore Malaysia

**DURATION**  
2015



**HSE**  
Zero LTI



**ENVIRONMENT**  
Zero spills



**COST SAVINGS**  
\$5 Million



**EFFICIENCY**  
All objectives achieved



**“As a team, Exceed hit the ground running at the start of the project onshore, and the coach immersion within the team on the rig was seamless and very impressive. It was like having a 3rd Drilling Supervisor onboard, but with additional skills.”**

Drilling Superintendent





At Exceed we believe that unifying everyone involved in a project and forging one common identity is vital for **collaboration, cohesion** and **commitment**.


Creating a team identity is an exceptionally important early step towards project success and that's why at the outset of every project we ask all project team members to submit suggestions for a logo which is then featured on all project documentation.

## Project Overview

ConocoPhillips contracted the Naga-1 to enable them to explore the Sabah Field offshore Kota Kinabalu in Eastern Malaysia. Exceed was contracted to support the engineering team with upfront risk assessment and program enhancement, followed by frontline performance coaching to accelerate the learning curve and establish a high-performance culture on the Naga-1.

A comprehensive DWOP and Risk Session helped focus the onshore team a month before mobilisation. Thereafter, embedded performance coaches on the rig, and focused help onshore, ensured that a structured performance approach was followed in order to plan and learn as effectively as possible. Significant improvements were realised from the first to the second well on this campaign and ultimately \$5 Million was saved against the authorised budget.

## Unique 12 Step Process



KPI	Actual
Induction Sessions	22
Advance planning Meetings	50
After Action Reviews	30
Lessons Learned Close Out Calls	16
Lessons Learned	345
WorkSmart	170 Winners 70% Closed
Lessons Closed	90%
Video Library (Operational Videos)	14
Video Library (Weekly Reviews)	20



**iVISION**

iVISION enables smarter collaboration, managing project information efficiently and effectively from planning to execution.

- **Real time learning** and **communication** between wellsite and the engineering team
- **best practice** instantly shared
- accelerated **learning**
- enhanced **safety**
- immediate **cost savings**



### FOR MORE INFORMATION PLEASE CONTACT:

Ian Mills | Managing Director +44 (0) 1224 577944 | mills.i@xcd.com

Tim Wigham | Head of Performance Improvement +44 (0) 1224 577946 | wigham.t@xcd.com

[www.xcd.com](http://www.xcd.com)

